Washington State
Department of Transportation

Daily Report of Force Account Worked

Contract: 9214 Prime: Graham Contracting, LTD
Item No: 0092 - CO 15 - HINGE JACKING Done by: Graham Contracting, LTD
Work: Hinge Deflection Date: 9/20/19
tabor Worked:
Pay Hours Total
Worker Name Occupation Group Reg. DT Reg. oT DT
Subtotal $0.00
Overhead / Profit 31% $0.00
Labor Total $0.00
Equipment Worked:
Reg. Standby Reg. Standby Total
Equip # Type Group Rate Rate Hours Hours
Subtotal $0.00
Overhead / Profit 21% $0.00
Equip. Total $0.00
Invoiced Items
invoice No. Line item Description Group Tax Quantity Price
263815 KPFF 1 1.0 $7,772.26 $7,772.26
0.0 $0.00 $0.00
0.0 $0.00 $0.00
Subtotal $7,772.26
Overhead / Profit 21% $1,632.17
Total $9,404.43
Grand Sub Total $9,404.43
Prime Markup* $0.00
* Prime Markup Breakdown 12% 10% 7%
$0.00 $0.00 $0.00 Grand Total $9,404.43
Ledger # Item # Group Total
// /7 0092 - CO 15 - HINGE JACKING 1 $9,404.43
Est. # Pyepared By / Date Checked By / Date CAPS Entry By / Date CAPS Verified By / Date
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Contract: 009214 - I-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.

ELLENSBURG
Item No: 0092 - CO 15-HINGE JACKING Done By: GRAHAM CONTRACTING, LTD.
Work: Hinge Deflection Date: September 20, 2019 Sheet: 1

| Invoiced Items:
|
Invoice No Line ltem Description Group Tax Quantity Price Total
263815 KPFF 1 0.00% 1 $7,772.26 $7,772.26
; Subtotal $7,772.26 |
Overhead / Profit 21% $1,632.17
Invoice Total $9,404.43
| Grand Sub Total $9,404.43
|
i Prime Markup* $0.00 |
| * Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00 Grand Total $9,404.43
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Attention: Thrall Hershberger 4 gg
GRAHAM CONTRACTING LTD,
13555 SE 36TH STREET, SUITE 120
BELLEVUE, WA 98006

ohim

Yakima River Temporary Bridge Runoff T_)p/‘
Conveyance Design

Praject Name:

Client Project #: 10091800246
Client Contract #:
Project Fee: 58,653.80

INVOICE

Invoice Date: 4/23/2019
Invoice #: 263815
IKPFF Project #; 10091800246

IKPFE PM: Timothy Fisher
KPFF PIC: Robert Riley
KPFF Tax ID: 91-0755897

’a/é Jo

S

For Professional Services Rendered Through 3/31/2019

/|

—<

410 - RAM and QPL Forms J
Multiplier Labor
Class / Employee Hotirs Cost Rate Multiplier Amount
Prafessional Engineer
Trevor Ligh 7.00 46,16 3.20 1,033.98
D ol -0 104160
Senior Engineer
Timothy Fisher 4.00 47.31 3.20 605.57
1.00 4731 2.60 123.01
Total Multiplier Labor 1,762.56 |
Total Bill Task: 410 - RAM and QPL Forms 1,762.56
- |
420 - RFI Stamping |
Multiplier Labor |
Class / Employee Hoturs Cost Rate Multiplier Amount
Senior Engineer o0\ - 0 loY\Too
Timothy Fisher 250 47.31 320 37848
Total Multiplier Labor 378,48
Total Bill Task: 420 - RFI Stamping 378.48
504 - RFI 04 Abutment Settlement Evaluation |
Multiplier Labor orou |
Class / Employee oo\~ Ototl oo Hours Cost Rate  Multiplier Amount |
Senior Engineer
Timothy Fisher 1.00 47.31 3.20 15139 |
Total Multiplier Labor . 151.39
505 - Shoring Bent Jacking Design Teo-sT
Sl Lk ook SRSV T o030 HinaE vIREcNoN
Class / Employee ) Hours Cost Rate Multiplier Amount
Senior Engineer b
Timothy Fisher 1.50 4731 3.20 227,09
048 - 3=
3-3 J‘o%a?ﬁ:ﬁﬁpﬁer Labor ¢ 227.09 .
—_——

506 - Distiibution Bean Stabilization

KPFF Inc. - Special Projects - 1601 Fifth Avenue, Suite 1300 | Seattle, WA 98101 | United States

Dhanar 7NR-2R2_NANN



Project: 10091800246 - Yakima River Temporary Bridge Runoff Conveyance Design

Invoice: 263815

Multiplier Labor

Class / Employee Hours Cost Rate Multiplier Amount
Principal
Robert Riley o = 2.00 64.91 3.20 415.42
Design Engineer 05582 S'*'\
Andres Rondon Andueza 200 3289 2.60 171.03
Professional Engineer
Trevor Lighty 550 46.16 2,60 660.09
Senior Engineer
Timothy Fisher 15.00 4731 2.60 1,845,09
Total Multiplier Labor 3,091.63
Total Bill Task: 506 - Distribution Beam Stabilization 3,091.63
ee=1s
507 - Shoring Bent Deflection Analysis - iy
Multiplier Labor TEEL 030 HreaE DEAELTIO
Class / Employee Hours Cost Rate Multiplier Amount
Principal 0943-3m3Z00
Professional Engineer
Trevor Lighty 9.00 46.16 3.20 1,329.41
Senjor Engineer
9.00 4731 2.60 1,107.05
Total Multiplier Labor 6,143.76
Total Bill Task: 507 - Shoring Bent Deflection Analysis 6,143.76
554 - RFI 04 Bridge 140 Barrier Connection
Multiplier Labor
Class / Employee Hours Cost Rate  Multiplier Amount
Principal
i 1.00 64.91 3.20 207.71
Robert Riley o1b— 0SSP25
Professional Engineer
Trevor Lighty 6.00 46.16 3.20 886.27
Senior Engineer
Timothy Fisher 2,50 47.31 3.20 37848
Total Multiplier Labor 1,472.46
Total Bill Task: 554 - RFI 04 Bridge 140 Barrier Connection 1,472.46
Amount Due This Invoice 13,227.37

Project Summary Project Budget

Previously Invoiced Current Invoice

Budgeét Remaining

A/R Summary

Outstanding Receivables

58,653.80 57,678.26 13,227.37 -12,251.83

Previously Invoiced Current Invoice Total Paid to Date Amount Outstanding
57,678.26 13,227.37 47,499.43 23,406.20

Invoice Number Date Amount Balance Due
258844 3/19/2019 10,178.83 10178.83

KPFF Inc, - Special Projects - 1601 Fifth Avenue, Suite 1300 | Seattle, WA 98101 | United States
Phone: 206-382-0600



Project: 10091800246 - Yakima River Temporary Bridge Runoff Conveyance Design

Invoice: 258844

Multiplier Labor

Class / Employee Hours Cost Rate Multiplier Amount
Senior Engineer o0 |- o101 0
Timothy Fisher 2.50 47.31 3.20 37848
Total Multiplier Labor 378.48
Total Bill Task: 504 - RFl 04 Abutment Settlement Evaluation 378.48
505 - Shoring Bent Jacking Design co=s"
Multiplier Labor RFtozo HNGE dEELECTION
Class / Employee Hours Cost Rate Multiplier Amount
Design Engineer A3 -3 i3 200
Andres Rondon Andueza 9.00 32.89 3.20 947.23
Senior Engineer
T]n]othy Fisher 0.50 4731 3.20 75.70
Total Multiplier Labor 1,022:93
Total Bill Task: 505 - Shoring Bent Jacking Design 1,022.93
506 - Distribution Beam Stabilization
Multiplier Labor
Class / Employee Hours Cost Rate Multiplier Amount
Design Engineer o0 —oloH 10
Andres Rondon Andueza 9.00 32.89 3.20 947.23
Senior Engineer
Timothy Fisher 12.00 4731 3.20 1,816.70
Total Multipller Labor 2,763.94
Total Bill Tasli: 506 - Distribution Beam Stabilization 2,763.94
LO=I§
507 - Shoring Bent Deflection Analysis L BoBO N iMaE DErlEdTaN
Multiplier Labor
Clus_s / Emp.loyee 043 -3 113200 Hours Cost Rate Multiplier Amount
Senior Engineer
Timothy Fisher 250 4731 3.20 37848
Total Multiplier Labor 37848
378.48

Total Bill Task: 507 - Shoring Bent Deflection Analysis

Amount Due This Invoice

———————r

10,178.83

Project Summary Project Budget Previously Invoiced Current Invoice Budget Remaining
58,653.80 47,499.43 10,178.83 975.54

A/R Summary Previously Invoiced Current Invoice Total Paid to Date Amount Qutstanding
47,499.43 10,178.83 0.00 57,678.26

Outstanding Receivables Invoice Number Date Amount Balance Due
250847 1/24/2019 4749943 47,49943

KPFF Inc. - Special Projects - 1601 Fifth Avenue, Suite 1300 | Seattle, WA 98101 | United States

Phana: 206-387-NANN



Attention: Thrall Hershberger
GRAHAM CONTRACTING LTD,
13555 SE 36TH STREET, SUITE 120
BELLEVUE, WA 98006

Project Name: Yakima River Temporary Bridge Runoff
Conveyance Design

Client Project #: 10091800246

Client Contract #:

Project Fee: 58,653.80

INVOICE

Invoice Date: 3/19/2019
Invoice #: 258844
KKPFF Project#: 10091800246

KKPFF PM:* Timothy Fisher
KPFF PIC: Rabert Riley
KPFF Tax ID: 91-0755897

For Professional Services Rendered Through 2/28/2019

300 - Alternatives Analysis and Selected Alternative
Coordination
Mulitiplier Labor

Class / Employee . Haurs Cost Rate Multiplier Amount
Administration Bz BoNoT)
Patricia Davies L= uNnOoFF 150 42.70 3.20 204.96
Engineer
Hailey Hunt o@gul—otod o0 9.50 28.27 3.20 859.41
Principal
Nathan Watson 1.00 64.91 3.20 207.71
Professional Engineer
Scott Stainer 750 39.23 3.20 941.52
Trevor Lighty 1.00 46.16 3.20 14771
Total Professional Engineer 7777 850 B .1,-0'3;;_'2'3.
Senior Engineer
Timathy Fisher 8.00 4731 3.20 1,211.14
Total Multiplier Labor 18,572.45
Total Bill Task: 300 - Alternatives Analysis and Selected Alternative 3,572.45
Coordination
500 - CSS
Multiplier Labor _
Class ; Employee oo\ = o\oH 100 Hours CostRate  Multipller Amount
Senlor Engineer
Timothy Fisher 13.50 47.31 3.20 2,04379
Total Multiplier Labor 2,043.79
Expenses
Account / Vendor Cost Multiplier Amount
Direct Postage 8t Courier
FedEx o0l - oled 700 18.76 1.00 18.76
Total Expenses 18.76
2,062.55

Total Bill Task: 500 - CSS

504 - RFI 04 Abutment Settlement Evaluation

KPFF Inc. - Special Projects - 1601 Fifth Avenue, Suite 1300 | Seattle, WA 98101 | United States

Phana+« 2NA.RZ_-NANN



